Main Street Sidewalk Update: Sept. 19, 2014
Good Afternoon,

During the week of Sept. 15, work progressed on the Main Street sidewalk project
on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander
Bank to Persian Rug Galleries on the West side.

Two concrete pads were poured near the entrance to Santander Bank. Sidewalk in
front of Persian Rug Gallery was removed, and electrical and irrigation conduit
was extended to the light pole foundation. One tree well and a light pole
foundation were installed in front of Persian Rug Gallery. Brickwork continued.
Work on the mid-block crosswalk at 100 Main Street continued.

Next week, on Monday during day hours we will prepare the mid-block crosswalk
for the installation of brick on Monday evening. There will be lane closures from
7 a.m. to 3 p.m. and from 7 p.m. until 7 a.m. Tuesday morning. Also during the
week, one tree well will be installed in front of Persian Rug Gallery, and electrical
and irrigation conduit will be extended to City Hall Plaza. Work will begin to
form and pour concrete pads in front of Persian Rug Gallery. Brickwork will
continue.

Our schedule is tentative and subject to change due to weather or unforeseen
circumstances. As always, we continue to do our best to limit obstruction of
parking and impacts to businesses. We appreciate your patience and support. If
you have any questions, don’t hesitate to contact Andy Patrician, Operations
Manager, on site, or at 589-3140. Have a great weekend.



